



## *Project Access*

### **Shuttle Available**

Due to the closure of Parking Lot 8, West has created a shuttle service to assist students who have disabilities or other mobility problems.

Students can ride the shuttle from the northeast corner of Lot 7 to the upper campus. There is also a stop at the south end of the CE complex and the Fine Arts Building.

Please do not request this service simply because you do not wish to walk. It is intended for students with real difficulties reaching their classrooms or offices.

For more information, call the *Project Access* hotline at 310-202-2575, Mon - Fri between 8:00 a.m. and 4:30 p.m.



### **PARKING GARAGE**

A 1,000 car parking garage located on Lot 8 is well under way. The site has been cleared and excavation and is 85% complete. The shoring for the east wall, adjacent to the throwing field is 40% complete and 15% on the north and south walls.



### **SOUND WALL**

This is a picture of the sound wall frame work located along Stocker Street. This will provide Noise mitigation for Culver Crest. The sound blanket framing required the addition of steel members. The blanket will commence on February 6, 2008.



### **MATH AND SCIENCE BUILDING**

The Math and Science Building received six bids, with the lowest from Sinanian Development, Inc. in the amount of \$37,640,555. The contract was awarded on January 21, 2008, with the Notice To Proceed being issued the second week of February and the start of mobilization.



### **GENERAL CLASSROOM & STUDENT SERVICES BLDG**

The General Classroom Bldg. and the Student Services Bldg. received bids on January 17, 2008, with the Sinanian Development, Inc., the apparent low bidder at \$42,888,000. The contract will be awarded on January 30, 2008; a Notice To Proceed issued the third week in February and the start of mobilization.